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ESTIMATE RUN 06/23/2008

ESTIMATE SUMMARY 09:33:35
CONTID: C15026 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15026-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 65.0 DAYS TIME ALLOW: 65 WORK DAYS
SH 12 Rockfall Mitigation PERCENT TIME: 100.00 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: STA 012A-040
SH 12 Rockfall Mitigation
NAME OF ROAD: 012a
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 06/10/2008 DATE TIME STARTED 01/02/2008
P.O. BOX 1330 DATE LET 10/18/2007 DATE WORK BEGAN
DATE AWARDED 12/06/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/28/2007 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 01/02/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,521,427.60 PARTICIPATING $ 1,400,777.54 S 338,929.92
AWARD PROJECT AMT: $  1,489,425.73 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.07% TOTAL EARNINGS 1,400,777.54 338,929.92
FUNDS AVAILABLE: $ 120,650.06 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,400,777.54 338,929.92
TOTAL CLAIMS: $ 0.00 RETAINAGE -22,341.39 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,378,436.15 338,929.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,378,436.15 338,929.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 338,929.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15026-BID ESTIMATE RUN 06/23/2008
PROJECT: STA 012A-040 ESTIMATE NO: 0004 09:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL OF DELINEATOR 6.000 6.000
EACH 0.000 0.00
16.67000 6.000 100.02
0010 202-00155 REMOVAL OF WALL 335.000 335.000
LF 0.000 0.00
17.91000 335.000 5,999.85
0015 202-00220 REMOVAL OF ASPHALT MAT 1,468.000 1,335.000
SY 133.000 533.33
4.01000 1,468.000 5,886.68
0020 202-00810 REMOVAL OF GROUND SIGN 2.000 2.000
EACH 0.000 0.00
86.78000 2.000 173.56
0025 202-01000 REMOVAL OF FENCE 627.000 627.000
LF 0.000 0.00
0.72000 627.000 451.44
0030 202-01130 REMOVAL OF GUARDRAIL TYPE 3 1,375.000 1,375.000
LF 0.000 0.00
3.00000 1,375.000 4,125.00
0035 202-01300 REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
151.00000 2.000 302.00
0040 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,607.000 3,607.000
cy 0.000 0.00
16.06000 3,607.000 57,928.42
0045 203-00400 ROCK EXCAVATION 2,393.000 2,393.000
cY 0.000 0.00
27.51000 2,393.000 65,831.43
0050 203-00596 *ROCK SCALING 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0055 203-00598 *ROCK SCALING 30.000 30.000
HOUR 0.000 0.00

60.00000 30.000 1,800.00
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PCN: 15026-BID ESTIMATE RUN 06/23/2008
PROJECT : STA 012A-040 ESTIMATE NO: 0004 09:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 25.000 10.000
HOUR 15.000 1,583.40
105.56000 25.000 2,639.00
0065 207-00205 TOPSOIL 1,371.000 0.000
CcYy 1,371.000 23,457.81
17.11000 1,371.000 23,457.81
0070 208-00011 *EROSION BALES (WEED FREE) 40.000 8.000
EACH 32.000 432.00
13.50000 40.000 540.00
0075 208-00020 *SILT FENCE 1,100.000 987.000
LF 0.000 0.00
1.75000 987.000 1,727.25
0080 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 1,286.14
1,286.14000 1.000 1,286.14
0085 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 1.000 1,763.69
1,763.69000 2.000 3,527.38
0090 208-00205 EROSION CONTROL SUPERVISOR 34.000 14.000
HOUR 20.000 3,333.40
166.67000 34.000 5,666.78
0095 212-00006 *SEEDING (NATIVE) 1.790 0.000
ACRE 1.790 626.50
350.00000 1.790 626.50
0100 212-00032 *SOIL CONDITIONING 1.790 0.000
ACRE 1.790 10,292.50
5,750.00000 1.790 10,292.50
0105 213-00002 *MULCHING (WEED FREE HAY) 1.500 0.000
ACRE 1.500 442.50
295.00000 1.500 442.50
0110 213-00061 *MULCH TACKIFIER 300.000 0.000
LB 300.000 495.00
1.65000 300.000 495.00
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PCN: 15026-BID ESTIMATE RUN 06/23/2008
PROJECT: STA 012A-040 ESTIMATE NO: 0004 09:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 216-00037 *SOIL RETENTION BLANKET (COCONUT) 1,400.000 0.000
sy 1,400.000 1,890.00
1.35000 1,400.000 1,890.00
0120 403-33751 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 1,776.000 0.000
TON 1,566.010 195,751.25
125.00000 1,566.010 195,751.25
0125 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 300.000 0.000
GAL 0.000 0.00
5.00000 0.000 0.00
0130 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 90.600 0.000
TON 90.600 16,308.00
180.00000 90.600 16,308.00
0135 507-00550 CONCRETE LINED DITCH 273.000 273.000
LF 0.000 0.00
40.00000 273.000 10,920.00
0140 603-10180 18 INCH CORRUGATED STEEL PIPE 60.000 60.000
LF 0.000 0.00
55.56000 60.000 3,333.60
0145 603-10240 24 INCH CORRUGATED STEEL PIPE 40.000 40.000
LF 0.000 0.00
72.22000 40.000 2,888.80
0150 603-10300 30 INCH CORRUGATED STEEL PIPE 24.000 24.000
LF 0.000 0.00
100.00000 24.000 2,400.00
0155 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
388.89000 1.000 388.89
0160 603-30030 30 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
722.22000 1.000 722.22
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,300.000 0.000
LF 1,300.000 7,878.00

6.06000 1,300.000 7,878.00
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PCN: 15026-BID ESTIMATE RUN 06/23/2008
PROJECT: STA 012A-040 ESTIMATE NO: 0004 09:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0166 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 200.000 0.000
LF 200.000 22,000.00
110.00000 200.000 22,000.00
0170 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 4.000 7,856.00
1,964.00000 4.000 7,856.00
0171 606-01370 TRANSITION TYPE 3G 2.000 0.000
EACH 2.000 3,000.00
1,500.00000 2.000 3,000.00
0175 607-00005 END POST 3.000 0.000
EACH 0.000 0.00
181.11000 0.000 0.00
0180 607-00010 CORNER AND LINE BRACE POST 6.000 0.000
EACH 0.000 0.00
222.22000 0.000 0.00
0185 607-01000 FENCE BARBED WIRE WITH METAL POSTS 945.000 0.000
LF 0.000 0.00
2.61000 0.000 0.00
0190 612-00001 *DELINEATOR (TYPE I) 6.000 0.000
EACH 2.000 42.00
21.00000 2.000 42.00
0195 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 4.000 88.00
22.00000 4.000 88.00
0200 614-00011 *SIGN PANEL (CLASS I) 1.500 0.000
SF 1.500 30.00
20.00000 1.500 30.00
0205 614-00200 *STEEL SIGN POST (U-2) 8.000 0.000
LF 8.000 80.00
10.00000 8.000 80.00
0210 619-51300 20 INCH PLASTIC PIPE 400.000 0.000
LF 240.000 18,134.40

75.56000 240.000 18,134.40
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PCN: 15026-BID ESTIMATE RUN 06/23/2008
PROJECT: STA 012A-040 ESTIMATE NO: 0004 09:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 625-00000 *CONSTRUCTION SURVEYING 1.000 0.451
LS 0.000 0.00
23,958.00000 0.451 10,805.06
0220 626-00000 *MOBILIZATION 1.000 0.730
LS 0.000 0.00
179,500.00000 0.730 131,035.00
0225 627-00001 *PAVEMENT MARKING PAINT 60.000 0.000
GAL 0.000 0.00
50.00000 0.000 0.00
0230 627-00005 *EPOXY PAVEMENT MARKING 20.000 0.000
GAL 0.000 0.00
200.00000 0.000 0.00
0235 630-00000 *FLAGGING 1,253.000 845.000
HOUR 408.000 8,568.00
21.00000 1,253.000 26,313.00
0240 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 26.000
DAY 19.000 1,520.00
80.00000 45.000 3,600.00
0245 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 47.000
DAY 16.000 7,600.00
475.00000 63.000 29,925.00
0250 630-80001 *FLASHING BEACON (PORTABLE) 6.000 3.000
EACH 2.400 840.00
350.00000 5.400 1,890.00
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 8.500
EACH 6.800 204.00
30.00000 15.300 459.00
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 3.000
EACH 2.400 96.00
40.00000 5.400 216.00
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 2.400 132.00

55.00000 5.400 297.00
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PCN: 15026-BID ESTIMATE RUN 06/23/2008
PROJECT: STA 012A-040 ESTIMATE NO: 0004 09:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 2,400.00
3,000.00000 1.800 5,400.00
0275 630-80360  *DRUM CHANNELIZING DEVICE 27.000 13.500
EACH 10.800 216.00
20.00000 24.300 486.00
0280 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 2.500
EACH 2.000 50.00
25.00000 4.500 112.50
0285 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0290 630-86800  *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
Ls 0.000 0.00
1,000.00000 1.000 1,000.00
0295 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0300 700-70012  F/A ASPHALT PAVEMENT INCENTIVE 4,900.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0305 700-70018  F/A ROADWAY SMOOTHNESS INCENTIVE 700.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0310 700-70022  F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0315 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 15026-BID ESTIMATE RUN 06/23/2008
PROJECT: STA 012A-040 ESTIMATE NO: 0004 09:33:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 844,194.62 $ 338,929.925 723,548.98
CAT NO0300 STRUCTURE
0325 206-00000 STRUCTURE EXCAVATION 8,498.000 8,498.000
cy 0.000 0.00
18.11000 8,498.000 153,898.78
0330 206-00100 *STRUCTURE BACKFILL (CLASS 1) 8,738.000 8,738.000
cy 0.000 0.00
43.65000 8,738.000 381,413.70
0335 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 5,232.000 5,232.000
cy 0.000 0.00
11.27000 5,232.000 58,964.64
0340 504-04410 *BLOCK FACING 9,830.000 9,829.000
SF 0.000 0.00
4.41000 9,829.000 43,345.89
0345 601-03000 *CONCRETE CLASS D 19.600 19.600
cYy 0.000 0.00
200.00000 19.600 3,920.00
0350 602-00000 *REINFORCING STEEL 130.000 130.000
LB 0.000 0.00
1.00000 130.000 130.00
CAT 0300 CURRENT AMT 641,677.42 $ 0.00$ 641,673.01
CAT NO0400 CONSTRUCTION ENGINEERING
0355 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
16,666.67000 1.000 16,666.67
0360 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,666.67000 1.000 16,666.67
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PROJECT: STA 012A-040 ESTIMATE NO: 0004 09:33:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0365 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,222.22000 1.000 2,222.22
CAT 0400 CURRENT AMT $ 35,555.56 $ 0.00$ 35,555.56

PROJECT TOTAL CURRENT AMT §

1,521,427.60 $

338,929.92 % 1,400,777.55



